


Neighbourhood Plan Update – September 2019

1. Consultation Feedback



2. Next Steps

- 2.1. Review - Responses to be considered and actioned
- 2.2. Four major objectors to respond to (developers / landowners)
- 2.3. Draft Consultation Statement – dealing with representations
- 2.4. Draft Basic Conditions Statement
- 2.5. Submit to BCKL&WN
- 2.6. Commence Regulation 16 Consultation – possibly dealing with further representations
- 2.7. Examination

3. Budget

- 3.1. £5000 approved for 2019-20 2180 is shown on a/c as remaining in grant but with o/s invoices it is estimated that only £200 remains. We will need consultancy & admin support to get through to Reg 16 and therefore will use the remaining budget.
- 3.2. Further budget may be required for support to respond to objections at the next stage.